



BRUHAT BENGALURU MAHANAGARA PALIKE

TENDER DOCUMENT - KW2

**(WORKS COSTING MORE THAN Rs.20.00 LAKHS
UPTO 50.00 Lakhs)**

Name of the Work:

**Improvements to Roads and Drains at
Arokyamma Layout Cross Roads and Surrounding
area in Ward No.79 Kadugondanahalli
Executive Engineer
Sarvagna Nagar Division,**

BRUHAT BENGALURU MAHANAGARA PALIKE

**Office of the Executive Engineer, Sarvagna Nagar
Division,
7th Floor, Public Utility Building, M.G. road,
Bengaluru**

**Improvements to Roads and Drains at
Arokyamma Layout Cross Roads and Surrounding
area in Ward No.79 Kadugondanahalli TENDER**

REFERENCE: No: E.E.(SGN)/KPPP/Tend/08/2025-26

Dated:- 15.07.2025.

DOWNLOADING OF TENDER DOCUMENT : From dated: 24.07.2025.

DATE OF PRE BID MEETING : 30.07.2025 @ 4.00 PM

**LAST DATE AND TIME FOR
SUBMISSION OF TENDERS : 07.08.2025 @ before 4.00 P.M**

**TIME AND DATE OF OPENING OF
TECHNICAL BID OF TENDERS : 08.08.2025 @ 11.00 A.M**

**PLACE OF OPENING OF TECHNICAL BID : Office of the Executive
Engineer,**

Sarvagna Nagar Division

**ADDRESS FOR COMMUNICATION : Office of the Executive Engineer,
Sarvagna Nagar Division,
7th Floor, P.U. Building,
M.G. Road, Bengaluru -560001.**



BRUHAT BANGALORE MAHANAGARA PALIKE

**No. E.E.(SGN)/KPPP/Tend/08/2025-26 Office of the Executive
Engineer Sarvagnanagara Division
7th Floor, P.U.Building,
M.G. Road, Bangalore -560 001.
Dated:- 15.07.2025.**

NOTICE INVITING SHORT TERM TENDER (NIT) (TWO COVER SYSTEM NOTIFICATION) (Through GOK e-Procurement Portal Only)

- 1. The Executive Engineer (Sarvagnanagara Division),** East Zone BBMP invites tenders from eligible contractors registered in Bruhat Bangalore Mahanagara Palike / KPWD / CPWD / Railways / MES / National Highway or any state Govt. Organization for the construction of works detailed in the Table below. The tenderers may submit tenders for the works given in the table through e-procurement portal of the Government of Karnataka (viz <http://eproc.karnataka.gov.in>). The tenderers are advised to note the minimum qualification criteria specified in clause-3 of the instructions to Tenderers to qualify for award of the contract as per standard **Tender Document KW1 & KW2**
- 2. Tender documents may be downloaded from the <https://Kppp.Karnataka.gov.in> portal of The Government of Karnataka.**
- 3. Tenders must be accompanied by Earnest Money Deposit specified for the work in the Table below. Tender shall have to valid for 90 days beyond the validity of the tender.**
- 4. Cost of Tender form to be paid as per KPPP Portal.**

Sl. No .	Name of the Work	Approximate value of work (Rs in	EMD (in Rupees)	Cost of Tender Form in Rs (Non-	Period of Completion
-----------------	-------------------------	---	------------------------	--	-----------------------------

		Lakhs)		refundabl e)inclusiv e of GST	
1	2	3	4	5	7
1	Construction of RCC drains in Telecom Layout and surrounding area in Ward No-76 Hennur	50.00	50000/-	As per E-Procurement Portal (For SC)	90 Days
2	Providing Asphaltting to roads in Telecom Layout and surrounding area in Ward No-76 Hennur	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
3	Improvements to Roads and Drains at 3rd & 4th Block HBR Layout and Surrounding area in Ward No.76 Hennur	50.00	50000/-	As per E-Procurement Portal (CAT-11(A))	90 Days
4	Improvements to Roads and Drains at 5th Block HBR Layout and Surrounding area in Ward No.76 Hennur	50.00	50000/-	As per E-Procurement Portal (For SC)	90 Days
5	Improvements to Roads and Drains at Chikkagulla Layout and Surrounding area in Ward No.76 Hennur	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
6	Improvements to Roads and Drains at Hennur Village and Surrounding area in Ward No.76 Hennur	20.00	25000/-	As per E-Procurement Portal (For ST)	60 Days
7	Improvements to Roads and Drains at Poornanjaneya Layout and Surrounding area in Ward No.76 Hennur	10.00	12500/-	As per E-Procurement Portal (For ST)	60 Days
8	Improvements to Roads and Drains at Sarvodaya Nagar and 30 KG Surrounding area in Ward No.77 Nagawara	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days

9	Improvements to Roads and Drains at Byrappa Layout Cross Roads and Surrounding area in Ward No.77 Nagawara	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
10	Improvements to Roads and Drains at 14th Cross Govindapura and Surrounding area in Ward No.77 Nagawara	50.00	50000/-	As per E-Procurement Portal (For Cat-II(A))	90 Days
11	Improvements to Roads and Drains at 9th Cross Road Govindapura and Surrounding area in Ward No.77 Nagawara	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
12	Improvements to Roads and Drains at Rashad Nagar Cross Roads and Surrounding area in Ward No.77 Nagawara	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
13	Improvements to Roads and Drains at Yallamma Temple Road and Surrounding area in Ward No.77 Nagawara	20.00	25000/-	As per E-Procurement Portal (For SC)	60 Days
14	Improvements to Roads and Drains at Umar Nagar Cross Roads and Surrounding area in Ward No.77 Nagawara	10.00	12500/-	As per E-Procurement Portal (For SC)	60 Days
15	Improvements to Roads and Drains at Yaseen Nagar Cross Roads and Surrounding area in Ward No.78 HBR Layout	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
16	Improvements to Roads and Drains at Mukthi Nagar Cross Roads and Surrounding area in Ward No.78 HBR Layout	50.00	50000/-	As per E-Procurement Portal (For ST)	90 Days
17	Improvements to Roads and Drains at Hidayath	50.00	50000/-	As per E-Procurement	90 Days

	Nagar Cross Roads and Surrounding area in Ward No.78 HBR Layout			ent Portal (For SC)	
18	Improvements to Roads and Drains at Khushal Nagar Cross Roads and Surrounding area in Ward No.78 HBR Layout	50.00	50000/-	As per E-Procurement Portal (For Cat-II(A))	90 Days
19	Improvements to Roads and Drains at Narasimhaiah Layout Cross Roads and Surrounding area in Ward No.78 HBR Layout	20.00	25000/-	As per E-Procurement Portal (For Cat-II(A))	60 Days
20	Improvements to Roads and Drains at Gandhinagar Cross Roads and Surrounding area in Ward No.78 HBR Layout	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
21	Improvements to Roads and Drains at Samadhana Nagar Cross Roads and Surrounding area in Ward No.78 HBR Layout	10.00	25000/-	As per E-Procurement Portal (For Others)	60 Days
22	Improvements to Roads and Drains at Pillanna Garden 1st Main Road and Surrounding area in Ward No.79 Kadugondanahalli	50.00	50000/-	As per E-Procurement Portal (For Cat-I)	90 Days
23	Improvements to Roads and Drains at Pillanna Garden EWS Quarters Cross Roads and Surrounding area in Ward No.79 Kadugondanahalli	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
24	Improvements to Roads and Drains at Arokyamma Layout Cross Roads and Surrounding	50.00	50000/-	As per E-Procurement Portal (For SC)	90 Days

	area in Ward No.79 Kadugondanahalli				
25	Improvements to Roads and Drains at B M Layout 7th Cross Roads and Surrounding area in Ward No.79 Kadugondanahalli	50.00	50000/-	As per E-Procurement Portal (For Cat-I)	90 Days
26	Improvements to Roads and Drains at Vinayaka Street Cross Roads and Surrounding area in Ward No.79 Kadugondanahalli	20.00	25000/-	As per E-Procurement Portal (For Cat-II(A))	60 Days
27	Improvements to Roads and Drains at Vinobhanagar Cross Roads and Surrounding area in Ward No.79 Kadugondanahalli	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
28	Improvements to Roads and Drains at B M Layout Cross Roads and Surrounding area in Ward No.79 Kadugondanahalli	10.00	25000/-	As per E-Procurement Portal (For Others)	60 Days
29	Improvements to Roads and Drains at Hennur Cross Roads Opp to Hennur Depot and Surrounding area in Ward No.80. Kacharakanahalli	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
30	Improvements to Roads and Drains at Ajjmallappa and Ramaiah Layout Surrounding area in Ward No.80. Kacharakanahalli	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
31	Improvements to Roads and Drains at Ramdev Garden, HBR Layout and	50.00	100000/-	As per E-Procurement Portal	90 Days

	Surrounding area in Ward No.80. Kacharakanahalli			(For Others)	
32	Providing asphaltting to roads at Ramachandrappa Layout and Surrounding area in Ward No.80, Kacharakanahalli	20.00	25000/-	As per E-Procurement Portal (For ST)	60 Days
33	Providing asphaltting to roads at Mangala Layout and Oil Mill Cross Roads Surrounding area in Ward No.80, Kacharakanahalli	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
34	Providing asphaltting to roads at Jalavayu Vihar and Ramaiah Layout Surrounding area in Ward No.80, Kacharakanahalli	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
35	Construction of New Culverts in Ward No.80, Kacharakanahalli	10.00	12500/-	As per E-Procurement Portal (For ST)	60 Days
36	Improvements to Roads and Drains at Aralimara Road and Surrounding area in Ward No.81. Kammanahalli	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
37	Improvements to Roads and Drains at Sena Vihar and Surrounding area in Ward No.81. Kammanahalli	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
38	Improvements to Roads and Drains at Om Shakti Temple, HRBR Layout 1st Block and Surrounding area in Ward No.81. Kammanahalli	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days

39	Providing asphaltting to roads at 5th Main and Surrounding area in Ward No.81. Kammanahalli	50.00	50000/-	As per E-Procurement Portal (For Cat-II(A))	90 Days
40	Providing asphaltting to roads at HRBR Layout 2nd Block, Banasawadi Police Station and Surrounding area in Ward No.81. Kammanahalli	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
41	Providing asphaltting to roads at HRBR Layout 2nd Block, Namma Clinic Surrounding area in Ward No.81. Kammanahalli	20.00	25000/-	As per E-Procurement Portal (For SC)	60 Days
42	Construction of New Culverts in Ward No.81. Kammanahalli	10.00	12500/-	As per E-Procurement Portal (For Cat-II(A))	60 Days
43	Improvements to Roads and Drains at OMBR Layout, 2nd, A, B, C and D Main Road Surrounding area in Ward No.82. Banasawadi	50.00	50000/-	As per E-Procurement Portal (For SC)	90 Days
44	Improvements to Roads and Drains at Banasawadi Village and Anjaneya Temple Surrounding area in Ward No.82. Banasawadi	20.00	25000/-	As per E-Procurement Portal (For SC)	60 Days
45	Improvements to Roads and Drains at Shamanna Layout and Surrounding area in Ward No.82. Banasawadi	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
46	Providing asphaltting to roads at Vijaya Bank Colony and Surrounding area in Ward No.82. Banasawadi	50.00	50000/-	As per E-Procurement Portal (For Cat-II(A))	90 Days

47	Providing asphaltting to roads at 10th Main, HRBR Layout 1st Block and Surrounding area in Ward No.82. Banasawadi	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
48	Providing asphaltting to roads at Gopal Reddy Layout and Lakshamma Layout and Surrounding area in Ward No.82. Banasawadi	20.00	25000/-	As per E-Procurement Portal (For Cat-I)	60 Days
49	Construction of New Culverts in Ward No.82. Banasawadi	10.00	12500/-	As per E-Procurement Portal (For ST)	60 Days
50	Improvements to Roads and Drains at Sathyamurthy Road and Surrounding area in Ward No.83. Subbaihna Palya.	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
51	Improvements to Roads and Drains at Patel Nanjundappa Road and Surrounding area in Ward No.83. Subbaihna Palya.	50.00	50000/-	As per E-Procurement Portal (For Cat-II(A))	90 Days
52	Improvements to Roads and Drains at Gurumuthy Road and Surrounding area in Ward No.83. Subbaihna Palya.	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
53	Improvements to Roads and Drains at Kuvempu Road and Surrounding area in Ward No.83. Subbaihna Palya.	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
54	Improvements to Roads and Drains at Rajkumar Road and Surrounding area in Ward No.83. Subbaihna Palya.	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days

55	Improvements to Roads and Drains at KHB Colony and Surrounding area in Ward No.83. Subbaihna Palya.	20.00	50000/-	As per E-Procurement Portal (For Cat-II(A))	60 Days
56	Construction of New Culverts in Ward No.83. Subbaihna Palya.	10.00	12,500/-	As per E-Procurement Portal (For SC)	60 Days
57	Improvements to Roads and Drains at Karamchand Layout and Surrounding area in Ward No.84. Lingarajapuram	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
58	Improvements to Roads and Drains at Kariyanna Palya and Surrounding area in Ward No.84. Lingarajapuram	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
59	Improvements to Roads and Drains at Aimatha Temple Surrounding area in Ward No.84. Lingarajapuram	50.00	50000/-	As per E-Procurement Portal (For SC)	90 Days
60	Improvements to Roads and Drains at Venugopala Swamy Temple Village and Surrounding area in Ward No.84. Lingarajapuram	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
61	Improvements to Roads and Drains at Wheeler Road and Surrounding area in Ward No.84. Lingarajapuram	20.00	25000/-	As per E-Procurement Portal (For Cat-II(A))	60 Days
62	Improvements to Roads and Drains at D Costa Square and Surrounding area in Ward No.84. Lingarajapuram	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days

CONTRACTOR

Page 11 of 59
EXECUTIVE ENGINEER

63	Construction of New Culverts in Ward No.84. Lingarajapuram	10.00	25000/-	As per E-Procurement Portal (For Others)	60 Days
64	Improvements to Roads and Drains at Muniga Layout and Surrounding area in Ward No.85. Maruthiseva Nagara	50.00	50000/--	As per E-Procurement Portal (For SC)	90 Days
65	Improvements to Roads and Drains at Rose Garden and Surrounding area in Ward No.85. Maruthiseva Nagara	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
66	Improvements to Roads and Drains at Perumal Garden and Surrounding area in Ward No.85. Maruthiseva Nagara	20.00	50000/-	As per E-Procurement Portal (For Others)	60 Days
67	Improvements to Roads and Drains at Nagaiahna Palya and Surrounding area in Ward No.85. Maruthiseva Nagara	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
68	Improvements to Roads and Drains at Mariamma Temple Road and Surrounding area in Ward No.85. Maruthiseva Nagara	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
69	Improvements to Roads and Drains at Vivekananda Nagara and Surrounding area in Ward No.85. Maruthiseva Nagara	50.00	100000/-	As per E-Procurement Portal (For Others)	90 Days
70	Construction of New Culverts in Ward No.85. Maruthiseva Nagara	10.00	25000/-	As per E-Procurement Portal (For Others)	60 Days

71	Providing Asphaltting to roads at HRBR Layout 3rd Block and Ramaih Layout and Surrounding area in Ward No-80 Kacharakanahalli (Call-2)	75.00	RS 1,50,000/- (1.00 lakh through e-payment balance Rs. 50,000/- through BG/FDR should be submitted before opening of Technical bid)	As per E-Procurement Portal	180 Days
----	---	--------------	---	-----------------------------	----------

Calendar of events:

1. Tender Documents may be downloaded from the e-procurement portal of GOK from : **24.07.2025.**
2. Last Date for uploading the Filled Tender Document is **07.08.2025** upto 4.00 P.M
3. Date of Opening of Tenders is on **08.08.2025.** if possible or Next working day 11.00 A.M.
4. Pre bid meeting will be held on **30.07.2025** at 4.00 PM in the office of the Executive Engineer, 7th floor Public Utility Building, M G Road BBMP to Clarify the issue and to answer questions on any matter that may be raised at that stage as stated in Instructions to Bidders of the bidding document.

Eligibility Criteria:

1. Any reputed Individual / Company registered with BBMP / CPWD / KPWD / Railways / MES or any State Government Organizations are eligible to apply.
2. Tender Shall produce the documents as per **KW1 & KW2 & KW3** tender Clauses.
3. The Tenderer shall have executed and completed successfully in the last five years i.e., between **2021-22 to 2024-25.** single work of similar nature of value not less than the estimated value of contract. In support of this, the Tenderer shall furnish a work completion certificate duly certified by the Competent Authority along with Technical Bid.
4. The Payment for the above works will be consider based on the availability and prevailing financial resources of the BBMP
5. The tenderer shall upload the valid and present certificate copies of PAN, GST No, service Tax Registration No,

Contractor's Registration pass book and Caste Certificate for reserved work for technical bid qualification eligibility.

- 6. If the rate quoted by the Contractor is below Amount Put to Tender, the contractor should pay the difference of amount in favour of the Executive Engineer Sarvagnanagar Division, BBMP. In form of DD or Pay order or FDR (Fixed deposit receipt) at the time of Agreement. The same will be refunded only after satisfactory completion of the work.**
- 7. Clause No: <https://kppp.karnataka.gov.in> the tender will be shown as Including GST**
To be read as :- As per Go Order DE 417 aÉZÀÑ-12/2024 çfÁAPÀ 09-08-2024 The Tender has been called excluding GST. Hence The Bidders has to quote the rates without GST .
- 8. The work shall be carried out as per the directions of the BBMP and Engineer-in-charge.**
- 9. Black listed contractors/in govt/Quasi govt/boards/BBMP etc., are not eligible to quote, if found such tenders will be rejected**
- 10. The successful Tenderers shall execute an Agreement within 7 days from the date of Receipt of intimation from this office. The Tender Document will form the part and parcel of the agreement, failing which the tender will deem to be get cancelled.**
- 11. Further details of the work can be obtained from the office of the Executive
Engineer, Sarvagnanagar Division, 7th Floor, P.U.Building, M.G. Road,
Bangalore -560 001 on all working days during office hours.**
- 12. The Taxes and Cess will be deducted as per the governing norms and certificate will be issued in favour of the Contractor from very running bill / final bills of the contractor.**
- 13. The Tenderers are advised to note the minimum qualification criteria specified in clause 3 of the Instructions to Tenderers to qualify for award of the contract (Standard Tender Document KW 1,KW2 & KW3) also Tenderers are advised to go through the Standard Bid Documents.**
- 14. Any Corrigendum /Modification will be uploaded In KPPP portal.**
- 15. The BBMP reserves the right to accept/reject any or all tenders without assigning any reasons what so ever.**
- 16. Black Listed /Debarred Contractors / in Govt. / Quasi Govt. / Boards / BBMP etc, are not eligible to quote, if found such Tenders will be rejected.**

17. All the participants should produce all the original documents for verification whenever necessary.
 18. The work shall be carried out as per the directions of the BBMP and if necessary, in coordination with BESCOM, BWSSB, Other Utility Agencies and Engineer in charge of Work.
 19. The Bruhat Bangaluru Mahanagara Palike reserves the right to accept /reject any or all the tenders without assigning any reasons.
 20. The tender will remain valid for 90 days after the deadline date for tender submission.
 21. The work shall be commenced with all men and machinery within 7 days from the date of work order, failing which it would be presumed that the successful tenderer is not interested in the work and action will be taken to get the work executed through alternate agency at the risk and cost of the former tenderer.
 22. Conditional tenders will not be accepted.
 23. The Tender Notification along with Blank Tender Form will be accessible in the e-procurement website.
- 23The Bidder /Contractors should shall not Quote below the minimum labor rates prevailing @ the time of Tender Notification. If so, they shall be providing the Rate Analyses for the same. (To be uploaded in e-procurement plat form).

Sd/-
Executive Engineer
(Sarvagnanagar)
Bruhat Bangalore
MahanagaraPalike

Copy Submitted to:-

- The Chief Commissioner, BBMP for kind information.
- Copy submitted to the Special Commissioner (Projects) for kind information.
- Copy submitted to Zonal Commissioner (East) For Kind Information.
- Copy submitted to the Special Commissioner (Finance) For Kind Information.
- Copy submitted to the Joint Commissioner (East) for kind information.
- Copy submitted to the Engineer-In-Chief for kind information.
- Copy submitted to the Chief Engineer (East) for kind information.
- Copy submitted to Chief Auditor / Chief Account officer for kind information
- Copy submitted to A.C.F (East) for information.
- Copy to Public Relationship Officer, BBMP with request to make arrangements for publication of notification in two leading daily Kannada and English Bangalore based Newspapers as the case

may be within next two days & requested to communicate the same to this Office as early as possible.

- Copy to Acct. Suptd. / Cashier of Division office for Necessary Action..
- Notice Board / Office Copy.

**Executive Engineer
(Sarvagnanagar)
Bruhat Bangalore
MahanagaraPalike**

Contents

Section Page No.	Description	
1	INVITATION FOR TENDERS (IFT)	4
2	INSTRUCTIONS TO TENDERERS (ITT)	5
3.	QUALIFICATION INFORMATION	14
4.	FORM OF TENDER, LETTER OF ACCEPTANCE, NOTICE TO PROCEED WITH THE WORK AND AGREEMENT FORM	17
5.	CONDITIONS OF CONTRACT (CC)	20
6.	CONTRACT DATA	34
7	SPECIFICATIONS	40
8	DRAWINGS	41
9.	BILL OF QUANTITIES	42
10.	FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT	45

SECTION 2: INSTRUCTIONS TO TENDERERS (ITT)

Table of Contents

A. General

Page No.

1.	Scope of Tender	5	
2.	Eligible Tenderers	5	
3.	Qualification of the Tenderer	6	5
4.	One Tender per Tenderer	6	
5.	Cost of Tendering	6	
6.	Site Visit	7	

B. Tender Documents

7.	Content of Tender documents	7	
8.	Clarification of Tender Document	7	
9.	Amendment of Tender documents	7	

C. Preparation of Tenders

10.	Documents comprising the Tender		
11.	Tender prices		
12.	Tender validity		
13.	Earnest money deposit		
14.	Format and signing of Tender		

D. Submission of Tenders

15.	Sealing and marking of Tenders		
16.	Deadline for submission of Tenders		
17.	Late Tenders		
18.	Modification and Withdrawal of Tenders		

E. Tender opening and evaluation

19.	Opening of First Cover of all Tenders and evaluation to determine qualified Tenderers		
20.	Opening of Second Cover Tenders of qualified Tenders and evaluation		
21.	Process to be confidential		
22.	Clarification of Tenders		
23.	Examination of Tenders and determination of responsiveness		
24.	Correction of errors		
25.	Evaluation and comparison of Tenders		

F. Award of contract

26.	Award criteria		
27.	Employer's right to accept any Tender and to reject any or all Tenders		
28.	Notification of award and signing of Agreement		

- 29. Security deposit
- 30. Advance payment and Security
- 31. Corrupt or Fraudulent Practices

A. General

1. Scope of Tender

- 1.1 The Executive Engineer, Sarvagna Nagar Division (Referred to as Employer in these documents) invites tenders following Two Cover tender procedure, from eligible Tenderers, for the construction of works (as defined in these documents and referred to as "the works") detailed in the Table given in the Invitation for Tenders (IFT). The Tenderers may submit tenders for any or all of the works detailed in the table given in IFT.

2. Eligible Tenderers

- 2.1 Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the Government of Karnataka / BBMP

2.2 **Tenders from Joint ventures are not acceptable.**

3. Qualification of the Tenderer:

- 3.1 All Tenderers shall provide the requested information accurately and in sufficient detail in Section 3: Qualification information.

For Reserved Category

- 3.2 To qualify for award of this contract, each Tenderer in its name should have in the last five years (i.e. **2020-21 to 2024-25**)

- a) Achieved a minimum financial turnover (in all classes of civil engineering construction works only) of **Rs.100.00 Lakhs** in at least One financial years. The tenderer should submit VAT/GST certificates to confirm the Annual turnover. The certificate and turnover abstract should be duly certified by the Chartered Accountant.
- b) Mandating satisfactorily completed as a prime contractor, in similar nature of single work value not less than **Rs.12.50** of the tender value. Similar nature of work means the contractor should have completed the work related to "**Construction of RCC drains**" in any of the Urban Areas of the Country only. The intending bidder should submit completion certificate / work done certificate along with the contract certificate copies related to the work certified by the Engineer not less than the rank of **Executive Engineer**.

- (c) **The participating tenderer should submit work done certificate for the following nature of work executed in any one financial year in the last five years, the following minimum quantities of work:**

1	Earth Work Excavation	378.00 Cum
2	Cement Concrete in all grades	371.50 Cum
3	Precast Slab	103.60 Sqm
4	Kerb Stones	418.00 Nos
5	TMT Steel	1.00 Tonne

(d) Liquid assets and /or availability of credit facilities of no less than **Rs. 15.00 Lakhs**

(Credit lines/

letter of credit/ certificates from banks for meeting the fund requirement etc. (usually the equivalent of the estimated cash flow for three months in the peak construction period)

3.4 To qualify for a package of contracts made up of this and other contracts for which tenders are

invited in this IFT, the Tenderer must demonstrate having experience and resources to meet the aggregate of the qualifying criteria for the individual contracts.

3.5 Sub-contractors' experience and resources shall not be taken into account in determining the

Tenderer's compliance with the qualifying criteria except to the extent stated in 3.2 (d) and (e) above.

3.6 Tenderers who meet the above specified minimum qualifying criteria, will only be qualified, if their

available tender capacity is more than the total tender value. The available tender capacity will be calculated as under:

Assessed available tender capacity = (A*N*1.5 - B)

Where

A = Maximum value of works executed in any one year during the last five years taking

into account the completed as well as works in progress (updated to FY 2021-22 price level)

N = Number of years prescribed for completion of the works for which tenders are invited.

B = Value, at FY 2021-22 price level, of existing commitments and on-going works to be completed during the next 12 months

Note: 1).The statements showing the value of existing commitment and ongoing works as well as the

stipulated period of completion remaining for each of the works listed should be countersigned

by the respective employer in charge, not below the rank of an Executive Engineer or equivalent.

As per the table 3A & 3B of Section-3 of Qualification information

3.7 Even though the Tenderers meet the above criteria, they are subject to be disqualified if they have:

- made misleading or false representations in the forms, statements and attachments submitted in proof of the qualification requirements; and/or
- record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or
- participated in the previous Tender for the same work and had quoted unreasonably high tender prices and could not furnish rational justification.

4. One Tender per Tenderer:

4.1 Each tenderer shall submit only one tender for one package. A tenderer who submits or participates in more than one Tender (other than as a sub-contractor or in cases of alternatives that have been permitted or requested) will cause all the proposals with the Tenderer's participation to be disqualified.

CONTRACTOR
ENGINEER

5. Cost of Tendering:

- 5.1 The tenderer shall bear all costs associated with the preparation and submission of his tender, and the Employer will in no case be responsible and liable for those costs.

6. Site visit:

- 6.1 The Tenderer at his own responsibility and risk is encouraged to visit and examine the Site of Works and its surroundings and obtain all information that may be necessary for preparing the Tender and entering into a contract for construction of the Works. The cost of visiting the Site shall be at the Tenderer's own expense.

B. Tender documents

7. Content of Tender documents

- 7.1 The set of tender documents shall have all the Sections given in Page 2:
- 7.2 Both the sets should be completed and returned with the tender.

8. Clarification of Tender Documents

- 8.1 A prospective tenderer requiring any clarification of the tender documents may notify the Employer in writing or by email at the Employer's address indicated in the invitation to tender. Additionally all the clarifications may be put up during the pre tender meeting.

8.2 Pre-tender meeting:

- 8.2.1 The tenderer or his authorized representative is invited to attend a pre-tender meeting which will take place at office of **the Executive Engineer, Sarvagna Nagar Division on 30.07.2025 @ 4.00 PM**
- 8.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage
- 8.2.3 The tenderer is requested to submit any questions in writing or by cable/email to reach the Employer not later than one week before the meeting.
- 8.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the source of enquiry) and the responses given will be transmitted without delay to all purchasers of the tender documents. Any modification of the tender documents listed in Sub-Clause 7.1 which may become necessary as a result of the pre-tender meeting shall be made by the Employer exclusively through the issue of an Addendum pursuant to Clause 9 and not through the minutes of the pre-tender meeting.
- 8.2.5 Non-attendance at the pre-tender meeting will not be a cause for disqualification of a tenderer.

9. Amendment of Tender documents

- 9.1 Before the deadline for submission of tenders, the Employer may modify the tender documents by issuing addenda.
- 9.2 Any addendum thus issued shall be part of the tender documents and shall be published in the e-procurement portal only.
- 9.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their tenders, the Employer shall extend as necessary the deadline for submission of tenders, in accordance with Sub-Clause 16.2 below.

C. Preparation of Tenders

10. Documents comprising the Tender

10.1 The tender submitted by the Tenderer shall be in two covers and shall contain the documents as follows:

10.1.1 First Cover (Technical Bid):

- (a) Earnest Money Deposit;
- (b) Qualification Information as per formats given in Section 3;

10.1.2 Second Cover (Financial Bid):

- (a) The Tender (in the format indicated in Section 4)
 - (b) Priced Bill of Quantities (Section 9);
- and any other materials required to be completed and submitted by Tenderers in accordance with these instructions. The documents listed under Sections 3, 4, 6 and 9 shall be filled in without exception.

10.2 Deleted.

11. Tender prices

- 11.1 The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.
- 11.2 The Tenderer shall fill in rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price (both in figures and words). **Items for which no rate or price is entered by the Tenderer will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities.** Corrections, if any, shall be made by crossing out, initialing, dating and rewriting.
- 11.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer.
- 11.4 The rates and prices quoted by the Tenderer shall be subject to adjustment during the performance of the Contract in accordance with the provisions of Clause of the Conditions of Contract

12. Tender validity

- 12.1 Tenders shall remain valid for a period not less than ninety days after the deadline date for tender submission specified in Clause 16. A tender valid for a shorter period shall be rejected by the Employer as non-responsive.
- 12.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the Tenderers may extend the period of validity for a specified additional period. The request and the Tenderers' responses shall be made in writing or by cable. A Tenderer may refuse the request without forfeiting his earnest money deposit. A Tenderer agreeing to the request will not be required or permitted to modify his tender, but will be required to extend the validity of his earnest money deposit for a period of the extension, and in compliance with Clause 13 in all respects.

13. Earnest money deposit

- 13.1 **The Tenderer shall furnish, as part of his tender, earnest money deposit (EMD) at the following rates**
a) **Upto Rs.20 Lakhs - 2.5%**
b) **Rs.20 Lakhs and above upto Rs. 1 crore - 2% subject to a minimum of Rs.50,000/-**
c) **Rs.1 crore and above up to Rs.10 crores - 1.5% subject to a minimum of Rs. 2,00,000/-**
d) **Rs.10 crores and above - 1% subject to a minimum of Rs.15,00,000/-**
- 13.2 Instruments having fixed validity issued as earnest money deposit for the tender shall be valid for 45 days **beyond** the validity of the tender.
- 13.3 Any tender not accompanied by an acceptable earnest money deposit and not secured as indicated in Sub-Clauses 13.1 and 13.2 above shall be rejected by the Employer as non-responsive.
- 13.4 The earnest money deposit of unsuccessful Tenderers will be returned within 30 days of the end of the tender validity period specified in Sub-Clause 12.1.
- 13.5 The earnest money deposit of the successful Tenderer will be discharged when the Tenderer has signed the Agreement and furnished the required Performance Security.
- 13.6 The earnest money deposit may be forfeited:
(a) if the Tenderer withdraws the Tender after tender opening during the period of tender validity;
(b) if the Tenderer does not accept the correction of the Tender Price, pursuant to Clause 24; or
(c) in the case of a successful Tenderer, if the Tenderer fails within the specified time limit to
(i) sign the Agreement; or
(ii) furnish the required Security deposit and additional security deposit for unbalanced tenders.
- 14. Format and signing of Tender**

- 14.1 Tender shall contain no alterations or additions, except those to comply with instructions issued by the Employer, or as necessary to correct errors made by the Tenderer, in which case such corrections shall be initialed by the person signing the Tender.

D. Submission of Tenders

15. Sealing and marking of tenders

- 15.1 The Tenderer shall access tender documents, fill them and submit the completed tender document through e-procurement portal only (<https://kppp.karnataka.gov.in>). The scanned copy of the required qualification information documents as in Clause 3, EMD and Tender processing fee in the form of e-payment as in Clause 13.1, Form of tender in prescribed form and priced Bill of Quantities shall be attached to the e-tender document, failing which the bid will not be considered.
It is the responsibility of the tenderer to submit all the documents pertaining to Eligibility criteria / Qualification information with due diligence.
- 15.2 No hard copy of any document will be considered at tender stage.

16. Deadline for submission of the Tenders

- 16.1 Tenders must be received by the Employer no later than the time and date as in e-procurement portal.

- 16.2 The Employer may extend the deadline for submission of tenders by issuing an amendment in accordance with Clause 9, in which case all rights and obligations of the Employer and the Tenderers previously subject to the original deadline will then be subject to the new deadline.

17. Late Tenders

- 17.1 Any tenderer trying to submit the tender after the deadline will not be accepted.

18. Modification and Withdrawal of Tenders

- 18.1 Tenderers may modify contents of tender before the deadline prescribed in Clause 16.
- 18.2 Tenderers may withdraw their Tenders by cancelling their bid on the portal only before the deadline prescribed in Clause 16.
- 18.3 No Tender may be modified and withdrawn after the deadline for submission of Tenders.
- 18.4 Withdrawal or modification of a Tender between the deadline for submission of Tenders and the expiration of the original period of Tender validity specified in Clause 12.1 above or as extended pursuant to Clause 12.2 may result in the forfeiture of the earnest money deposit pursuant to Clause 13.
- 18.5 Tenderers may only offer discounts to, or otherwise modify the prices of their Tenders by submitting Tender modifications in accordance with this clause, or included in the original Tender submission.

E. Tender opening and evaluation.

19. Opening of First Cover (Technical Bid) of all Tenders and evaluation to determine qualified Tenderers:

- 19.1 The Employer will open the First Covers of all the Tenders at the time and date as in e-procurement portal, at the office of the EE. Sarvagna Nagar in the presence of the Tenderers or their representatives who choose to attend @ 16.30 hours on the date and the place specified in Clause 16. In the event of the specified date of Tender opening being declared a holiday for the Employer, the Tenders will be opened at the appointed time and location on the next working day.
- 19.2 The Employer will evaluate and determine whether each tender (a) meets the eligibility criteria defined in ITT Clause 2; (b) is accompanied by the required earnest money deposit as per stipulations in ITT Clause and (c) meets the minimum qualification criteria stipulated in ITT Clause 3. The Employer will draw out a list of qualified Tenderers.

20. Opening of Second Cover (Financial Bid) of qualified Tenderers and evaluation:

- 20.1 The Employer will inform all the Qualified Tenderers the time, date and venue fixed for the opening of the Second Cover containing the priced Tenders. The Employer will open the Second Covers of Qualified Tenderers at the appointed time and date in the presence of the Tenders or their representatives who choose to attend. In the event of the specified date of Second Cover opening being declared a holiday for the Employer, the Second Covers will be opened at the appointed time and location on the next working day.

21. Process to be confidential

- 21.1 Information relating to the examination, clarification, evaluation, and comparison of Tenders and recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons not officially concerned with such

process until the award to the successful Tenderer has been announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award decisions may result in the rejection of his Tender.

22 Clarification of Tenders

- 22.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in accordance with Clause 24.
- 22.2 Subject to sub-clause 22.1, no Tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.
- 22.3 Any effort by the Tenderer to influence the Employer in the Employer's Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers' Tender.

23. Examination of Tenders and determination of responsiveness

- 23.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender; (a) has been properly signed; and; (b) is substantially responsive to the requirements of the Tender documents.
- 23.2 A substantially responsive Tender is one which conforms to all the terms, conditions, and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or the Tenderer's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.
- 23.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

24. Correction of errors

- 24.1 Tenders determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be corrected by the Employer as follows:
 - (a) where there is a discrepancy between the rates in figures and in words, the lower of the two will govern; and
 - (b) where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by the quantity, the unit rate as quoted will govern.
- 24.2 The amount stated in the Tender will be adjusted by the Employer in accordance with the above procedure for the correction of errors and, with the concurrence of the Tenderer, shall be considered as binding upon the Tenderer. If the Tenderer does not accept the corrected amount the Tender will be rejected, and the earnest money deposit may be forfeited in accordance with Sub-Clause 13.6 (b).

25. Evaluation and comparison of Tenders

- 25.1 The Employer will evaluate and compare only the Tenders determined to be substantially responsive in accordance with Clause 23.
- 25.2 In evaluating the Tenders, the Employer will determine for each Tender the evaluated Tender Price by adjusting the Tender Price as follows:

- (a) Making any correction for errors pursuant to Clause 24; and
 - (b) Making appropriate adjustments to reflect discounts or other price modifications offered in accordance with Sub Clause 18.5.
- 25.3 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. Variations, deviations, and alternative offers and other factors which are in excess of the requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into account in Tender evaluation.
- 25.4 The estimated effect of the price adjustment conditions under Clause 41 of the Conditions of Contract, during the implementation of the Contract, will not be taken into account in tender Evaluation
- 25.5 If the tender of the successful tenderer is seriously unbalanced in relation to the Employer's estimate of the cost of the work to be performed under the contract, the Employer may require the Tenderer to produce detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and schedule proposed. After evaluation of the price analyses, the Employer may require that the amount of the performance security set forth in Clause 29 be increased at the expense of the successful Tenderer to a level sufficient to protect the Employer against financial loss in the event of default of the successful tenderer under the contract.

F. Award of Contract

26. Award criteria

- 26.1 Subject to Clause 27, the Employer will award the Contract to the Tenderer whose Tender has been determined to be substantially responsive to the Tender documents and who has offered the lowest evaluated Tender Price, provided that such Tenderer has been determined to be (a) eligible in accordance with the provisions of Clause 2, and (b) qualified in accordance with the provisions of Clause 3.

27. Employer's right to accept any Tender and to reject any or all Tenders

- 27.1 Notwithstanding Clause 26, the Employer reserves the right to accept or reject any Tender, and to cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without thereby incurring any liability to the affected Tenderer or Tenderers or any obligation to inform the affected Tenderer or Tenderers of the grounds for the Employer's action.

28. Notification of award and signing of Agreement

- 28.1 The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to expiration of the Tender validity period by cable, telex, e-mail or facsimile confirmed by registered letter. This letter (hereinafter and in the *Conditions of Contract* called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").
- 28.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of Security deposit in accordance with the provisions of Clause 29.
- 28.3 The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It will be kept ready for signature of the successful Tenderer in the office of Employer within 30 days following the notification of award along with the Letter of Acceptance. Within 20 days of receipt, the successful Tenderer will sign the Agreement and deliver it to the Employer.

- 28.4 Upon the furnishing by the successful Tenderer of the Performance Security, the Employer will promptly notify the other Tenderers that their Tenders have been unsuccessful.

30 Advance Payment and Security:

- 30.1 The Employer will provide an advance payment on the contract price as stipulated in the Conditions of Contract, subject to the maximum amount as stated in the Contract Data.

31. Corrupt or Fraudulent practices

- 31.1 The BBMP requires that the Tenderers/Suppliers/Contractors, observe the highest standard of ethics during the procurement and execution of such contracts. In pursuance of this policy, BBMP:
- (a) will reject a proposal for award if it determines that the Tenderer recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question;
 - (b) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a BBMP contract if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for, or in executing, a BBMP contract.
- 31.2 Furthermore, Tenderers shall be aware of the provision stated in sub-clause 50.2 of the Conditions of Contract.

SECTION 3: QUALIFICATION INFORMATION

The information to be filled in by the Tenderer hereunder will be used for purposes of computing Tender capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in the Contract.

- 1.1 Constitution or legal status of Tenderer [Attach copy]

Place of Registration

(Attach Copy)

Principal place of business:

- 1.2 Total value of civil engineering construction
Works executed and payments received in the last five years **2020-21**
(In Rs. Lakhs) Attach Certificate from Chartered Accountant 2021-22.....
2022-23
2023-24
2024-25

- 1.3 Work performed as Prime Contractor (in the same name) on works of similar nature over during the five years specified in 1.2 above.

Project Name	Name of Employer	Description of Work	Contract Number	Value of Contract Rs. Lakhs	Date of issue of work order	Specified period of completion	Actual date of Actual date of	Remarks explaining reasons for delay in completion of work
1	2	3	4	5	6	7	8	9

1.4 Quantities of work executed as prime contractor (in the same name) during the last five years specified in 1.2 above:

Year	Name of Work	Name of Employer	Quantity of work performed (cum)							Remarks (Indicate contract reference)
			Earthwork (Cum)	Cement Concrete (Cum)	Steel Reinforcement (MT)	Precast Slab (Sq. m)	Masonry (Cum)	Bituminous Maccadum	Bituminous Concrete	
2020-21										
2021-22										
2022-23										
2023-24										
2024-25										

1.5 Information on works for which Tenders have been submitted and works which are yet to be completed as on the date of this Tender.

A) **Existing commitments and on-going works:**

Description of Work	Place & State	Contract No. & Date	Name And Address of Employer	Value of Contract (Rs. lakhs)	Stipulated period of completion	Value of works remaining to be completed (Rs. lakhs) Attach Certificates from Engineers -in-Charge	Anticipated date of completion
1	2	3	4	5	6	7	8

(B) **Works for which Tenders already submitted:**

Description of Work	Place & State	Name and Address of Employer	Estimated value of works (Rs. lakhs)	Stipulated period of completion	Date when decision is expected	Remarks if any
1	2	3	4	5	6	7

1.6. The following items of equipment are considered essential for successfully carrying out the works. The Tenderer should furnish all the information listed below.

Item of Equipment	Requirement		Owned	Owned and available		Remarks
	No.	Capacity		Number/ Capacity	Age/ condition	

CONTRACTOR

Page 29 of 59
EXECUTIVE ENGINEER

--	--	--	--	--	--	--

- 1.7 Reports on the financial standing of the tenderer, such as profit and loss statements and auditor's reports for the last five years;
- 1.8 Qualification and experience of the key technical and management personnel in permanent employment with the tenderer and those that are proposed to be deployed on this contract, if awarded.
- 1.9. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.
- 1.10 Evidence of access to financial resources to meet the qualification requirement specified in ITT Clause 3.3 (b): Cash in hand, Letter of Credit etc. List them below and attach certificate from the Banker in the suggested format as mentioned in G.O. No. FD-CAM/16/2022(P-2) Dated: 22.08.2022 is applicable

Format of Bankers Certificate/ Line of Credit Letter
[To Be Issued in the Letter Head of the Bank Branch]

Reference Number (Sl.No) Place:

Date:

To,

[Name and Address of the Beneficiary]

This is to Certify that Mr/M/s. _____ [name of the Customer] having his/ their registered/ administrative office at _____ is a customer of our bank and is/ are engaged in _____ [nature of activity]. If the said customer is allotted / awarded with _____, we may extend credit facilities upto Rs _____ Lakh, to meet his / their working capital requirement towards the execution of the said work order as per the Loan Policy of the bank.

This certificate is valid upto three months from date of issue, that is upto dd/mm/yyyy.

Yours Faithfully,

Branch Manager

1.11 Proposals for subcontracting components of works amounting to more than 20% of the contract price.

Item of Work	Value of Sub-Contract	Identified Sub-Contractor (Name and address)	Experience of similar work (Attach certificates from the respective Employers.)
1	2	3	4

1.12 Information on litigations in which the Tenderer is involved:

Other Party (ies)	Employer	Details of dispute	Amount involved	Remarks showing present status

1.13 The proposed methodology and program of construction, backed with equipment planning and deployment, duly supported with broad calculations and quality control procedures proposed to be adopted, justifying their capability of execution and completion of the work as per technical specifications within the stipulated period of completion as per milestones.

**SECTION 4: FORMS OF TENDER, LETTER OF ACCEPTANCE,
NOTICE TO PROCEED WITH THE WORK AND
AGREEMENT FORM**

Form of Tender

Description of the Works:

**Improvements to Roads and Drains at
Arokyamma Layout Cross Roads and Surrounding
area in Ward No.79 Kadugondanahalli**

**Executive Engineer,
Sarvagna Nagar Division, BBMP
7th floor, Public Utility Building,
M.G. Road,
Bangalore.**

Address

GENTLEMEN,

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of *[In figures]* (.....) *[In letters]*.

This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you are not bound to accept the lowest or any tender you receive.

The advance payment required is Rs.....

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly observe the laws against fraud and corruption in force in India namely "Prevention of Corruption Act 1988".

We hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the Tender documents.

We attach herewith our current income-tax clearance certificate.

Yours faithfully,

Authorized Signature:

Name & Title of Signatory:

Name of Tenderer
Address:

CONTRACTOR

Page 33 of 59
EXECUTIVE ENGINEER

Letter of Acceptance
(Letterhead paper of the Employer)

.....[date]

To:

.....
..... [Name and address of the Contractor]

Dear Sirs,

This is to notify you that your Tender dated for execution of the
.....

..... for the Contract Price of Rupees
..... (.....) [Amount in words and figures], as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by our Agency.

You are hereby requested to furnish Security deposit plus additional security for unbalanced tenders in terms of Clause 25.5 of ITT, in the form detailed in Clause 29.1 of ITT for an amount of Rs..... within 20 days of the receipt of this letter of acceptance valid up to 30 days from the date of expiry of Defects Liability Period i.e. up to and sign the contract, failing which action as stated in Para 29.4 of ITT will be taken.

Yours faithfully,

Authorized Signature

Name and Title of
Signatory

Name of Agency

Issue of Notice to proceed with the work
(Letterhead of the Employer)

.....(date)

To

.....
.....
..... (Name and address of the Contractor)

Dear Sirs:

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 29.1 and signing of the contract agreement for the construction of
..... (Name of the work) a Tender Price of Rs....., you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents.

Yours faithfully,

CONTRACTOR
ENGINEER

(Signature, name and title of
signatory
Authorized to sign on behalf of
Employer)

Agreement Form

Agreement

This agreement, made the day of 20...,
between.....
...

..... [Name and address of
Employer] (Hereinafter called "the Employer") of the one part and
.....

.....
[Name and address of contractor] (Hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that the Contractor execute
.....

..... [Name and identification number of Contract] (Hereinafter called "the
Works") and the Employer has accepted the Tender by the Contractor for the execution
and completion of such Works and the remedying of any defects therein at a contract
price of Rupees.....

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
 - i) Letter of Acceptance;
 - ii) Notice to proceed with the works;
 - iii) Contractor's Tender;
 - iv) Contract Data;
 - v) Conditions of contract (including Special Conditions of Contract);
 - vi) Specifications;
 - vii) Drawings;
 - viii) Bill of Quantities; and
 - ix) Any other document listed in the Contract Data as forming part of the contract.

CONTRACTOR

Page 35 of 59
EXECUTIVE ENGINEER

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of

Was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said

.....
.....
in the presence of:
Binding Signature of Employer

SECTION 5: CONDITIONS OF CONTRACT

Table of Contents

A.	General	Page No.
	1. Definitions	23
	2. Interpretation	23
	3. Law governing contract	24
	4. Employers decisions	24
	5. Delegation	24
	6. Communications	24
	7. Subcontracting	24
	8. Other Contractors	24
	9. Personnel	24
	10. Employer's and Contractor's risks	24
	11. Employer's risks	25
	12. Contractor's risks	25
	13. Insurance	25
	14. Site Investigation Report	25
	15. Query about Contract Data	25
	16. Contractor to construct the Works	25
	17. The Works to be completed by Intended Completion Date	25
	18. Approvals by the Employer	26
	19. Safety	26
	20. Discoveries	26
	21. Possession of the Site	26
	22. Access to the Site	26
	23. Instructions	26
	24. Procedure for resolution of disputes	26
B.	Time Control	
	25. Program	26
	26. Extension of the Intended Completion Date	27
	27. Delays ordered by the Employer	27
	28. Management meetings	27
C.	Quality Control	
	29. Identifying defects	27
	30. Tests	27
	31. Correction of defects	27
	32. Uncorrected defects	27
D.	Cost Control	
	33. Bill of Quantities (BOQ)	28
	34. Variations	28
	35. Payment for Variations	28
	36. Submission of bills for payment	29
	37. Payments	29
	38. Compensation events	29
	39. Tax	29
	40. Price Adjustment	30
	41. Liquidated damages	30
	42. Advance Payments	30
	43. Securities	30
	44. Cost of repairs	31

E	Finishing of Contract	
	45. Completion	31
	46. Taking Over	31
	47. Final account	31
	48. As built drawings and/or Operating and Maintenance Manuals	31
	49. Termination	31
	50. Payment upon termination	32
	51. Property	32
	52. Release from performance	32
F	Special Conditions of Contract	33

Conditions of Contract

A. General

1. Definitions

- 1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Bold letters are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender.

Compensation events are those defined in Clause 38 hereunder.

The **Completion Date** is the date of completion of the Works as certified by the Employer in accordance with Sub Clause 46.1.

The **Contract** is the contract between the Employer and the Contractor to execute, complete and maintain the Works. It consists of the documents listed in Clause 2.2 below.

The **Contract Data** defines the documents and other information which comprise the Contract.

The **Contractor** is a person or corporate body who's Tender to carry out the Works has been accepted by the Employer.

The **Contractor's Tender** is the completed Tender document submitted by the Contractor to the Employer.

The **Contract price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days; **months** are calendar months.

A **Defect** is any part of the Works not completed in accordance with the Contract.

The **Defects liability period** is the period named in the Contract Data and calculated from the Completion Date.

The **Employer** is the party who will employ the Contractor to carry out the Works.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.

The **Initial Contract price** is the Contract Price listed in the Employer's Letter of Acceptance.

The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Employer by issuing an extension of time.

Materials are all supplies, including consumables, used by the contractor for incorporation in the Works.

Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical or biological function.

The **Site** is the area defined as such in the Contract Data.

Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Employer.

The **Start Date** is given in the Contract Data. It is the date when the Contractor shall commence execution of the works. It does not necessarily coincide with any of the Site Possession Dates.

A **Subcontractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract which includes work on the Site.

A **Variation** is an instruction given by the Employer which varies the Works.

The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Employer will provide instructions clarifying queries about the Conditions of Contract.

2.2 The documents forming the Contract shall be interpreted in the following order of priority:

- (1) Agreement
- (2) Letter of Acceptance, notice to proceed with the works
- (3) Contractor's Tender
- (4) Contract Data
- (5) Conditions of Contract
- (6) Specifications
- (7) Drawings
- (8) Bill of quantities and
- (9) Any other document listed in the Contract Data as forming part of the

Contract.

3. Law governing contract

3.1 The law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts.

4. Employer's decisions

4.1 Except where otherwise specifically stated, the Employer will decide contractual matters between the Employer and the Contractor.

5. Delegation

5.1 The Employer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).

7. Subcontracting (Deleted)

7.1 Deleted.

8. Other Contractors

- 8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer.

9. Personnel

- 9.1 The Contractor shall employ the technical personnel (of number and qualifications) as may be stipulated by GOK from time to time during the execution of the work. The technical staff so employed shall be available at site as may be stipulated by the Employer.
- 9.2 If the Employer asks the Contractor to remove a person who is a member of the Contractor's staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

10. Employer's and Contractor's risks

- 10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks.

11. Employer's risks

- 11.1 The Employer is responsible for the excepted risks which are:
- (a) rebellion, riot commotion or disorder unless solely restricted to employees of the Contractor or his Sub-Contractors arising from the conduct of the Works; or
 - (b) a cause due solely to the design of the Works, other than the Contractor's design; or
 - (c) any operation of the forces of nature (in so far as it occurs on the Site) which an experienced contractor:
 - (i) could not have reasonably foreseen; or
 - (ii) could reasonably have foreseen, but against which he could not reasonably have taken at least one of the following measures;
 - (A) prevent loss or damage to physical property from occurring by taking appropriate measures or
 - (B) insure against such loss or damage

12. Contractor's risks

- 12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.

13. Insurance:

- 13.1 The Contractor shall prior to commencing the works, effect and thereafter maintain insurances, in the joint names of the Employer and the Contractor, (cover from the first working day after the Start Date to the end of Defects Liability Period), in the amounts stated in the Contract Data :
- (a) for loss of or damage to the Works, Plants and Materials and the Contractor's equipment;
 - (b) for liability of both Parties for loss, damage, death and injury to third parties or their property arising out of the Contractor's performance of the Contract including the Contractor's liability for damage to the Employer's property other than the Works and

- (c) for liability of both Parties and of any Employer's representative for death and injury to the Contractor's personnel except to the extent that liability arises from the negligence of the Employer, any Employer's representative or their Employees.
- 13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Employer for his approval before the Start Date. All such insurance shall provide for compensation to be payable to rectify the loss or damage incurred. All payments received from insurers relating to loss or damage shall be held jointly by the Parties and used for the repair of the loss or damage or as compensation for loss or damage that is not to be repaired.
- 13.3 If the Contractor fails to effect or keep in force any of the insurances referred to in the previous sub-clauses or fails to provide satisfactory evidence, policies or receipts, the Employer may without prejudice to any other right or remedy, effect insurance for the cover relevant to such default and pay the premiums due and recover the same as a deduction from any other monies due to the Contractor. If no payments is due, the payment of the premiums shall be a debt due.
- 13.4 Alterations to the terms of insurance shall not be made without the approval of the Employer.
- 13.5 Both Parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports:

- 14.1 The Contractor, in preparing the tender, shall rely on any site investigation reports referred to in the Contract data, supplemented by any information available to the Tenderer.

15. Queries about the Contract Data

- 15.1 The Employer will clarify queries on the Contract Data.

16. Contractor to construct the Works

- 16.1 The Contractor shall construct the Works in accordance with the Specification and Drawings.

17. The Works to be completed by the Intended Completion Date

- 17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance with the program submitted by the Contractor, as updated with the approval of the Employer, and complete them by the Intended Completion Date.

18. Approval by the Employer:

- 18.1 The Contractor shall submit Specification and drawings showing the proposed Temporary Works to the Employer, who is to approve them if they comply with the Specifications and Drawings.
- 18.2 The Contractor shall be responsible for the design of Temporary Works
- 18.3 The Employer's approval shall not alter the Contractor's responsibility for design of the Temporary Works.
- 18.4 The Contractor shall obtain approval of third parties to the design of third parties to the design of the temporary Works where required.
- 18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Employer before their use.

19. Safety

- 19.1 The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries

- 20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry out the Employer's instructions for dealing with them.

21. Possession of the Site

- 21.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be Compensation Event.

22. Access to the Site

- 22.1 The Contractor shall allow the Employer and any person authorized by the Employer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.

23. Instructions

- 23.1 The Contractor shall carry out all instructions of the Employer which comply with the applicable laws where the Site is located.

24. Procedure for resolution of Disputes:

- 24.1 If the Contractor is not satisfied with the decision taken by the Employer, the dispute shall be referred by either party to Arbitration within 30 days of the notification of the Employer's decision.
- 24.2 If neither party refers the dispute to Arbitration within the above 30 days, the Employer's decision will be final and binding.
- 24.3 The Arbitration shall be conducted in accordance with the arbitration procedure stated in the Special Conditions of Contract.

B. Time Control

25. Program

- 25.1 Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works.
- 25.2 The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Employer again at any time. A revised Program is to show the effect of Variations and Compensation Events.

26. Extension of the Intended Completion Date

- 26.1 The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date.
- 26.2 The Employer shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Employer

for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information.

27. Delays ordered by the Employer

- 27.1 The Employer may instruct the Contractor to delay the start or progress of any activity within the Works.

28. Management meetings

- 28.1 The Employer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the progress achieved and the plans for remaining work.
- 28.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.

C. Quality Control

29. Identifying defects

- 29.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect

30. Tests

- 30.1 If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.

31. Correction of defects

- 31.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.
- 31.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Employer's notice.

32. Uncorrected defects

- 32.1 If the Contractor has not corrected a Defect within the time specified in the Employer's notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

D. Cost Control

33. Bill of Quantities (BOQ)

- 33.1 The BOQ shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor.
- 33.2 The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the BOQ for each item

34. Variations

- 34.1 The Employer shall have power to order the Contractor to do any or all of the following as considered necessary or advisable during the progress of the work by him
- (a) Increase or decrease of any item of work included in the Bill of Quantities (BOQ);
 - (b) Omit any item of work;
 - (c) Change the character or quality or kind of any item of work;
 - (d) Change the levels, lines, positions and dimensions of any part of the work;
 - (e) Execute additional items of work of any kind necessary for the completion of the works; and
 - (f) Change in any specified sequence, methods or timing of construction of any part of the work.
- 34.2 The Contractor shall be bound to carry out the work in accordance with any instructions in this connection, which may be given to him in writing by the Employer and such alteration shall not vitiate or invalidate the contract.
- 34.3 Variations shall not be made by the Contractor without an order in writing by the Employer, provided that no order in writing shall be required for increase or decrease in the quantity of an item appearing in the BOQ so long as the work executed conforms to the approved drawings.
- 34.4 The Contractor shall promptly request in writing to the Employer to confirm verbal orders and the officer issuing oral instructions shall confirm it in writing within 30 days, failing which the work shall be carried out as though there is no variation. In case variation is approved it shall be accompanied by BOQ, failing which the contractor shall be responsible for deviation if any. Further, approval of Govt. / BBMP has to be obtained for the variation exceeding 5%.

35. Payments for Variations

- 35.1 Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of Quantities shall be made at the rates quoted by the Contractor.
- 35.2 For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the Contractor shall be paid at the rate entered in or derived from in the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract.
- 35.3 If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) and if found feasible the payment would be made at the derived rate for the item plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract
- 35.4 If the rates for additional, substituted or altered item of work cannot be determined either as at 35.1 or 35.2 or 35.3 above, the Contractor shall be requested to submit his quotation for the items supported by analysis of the rate or rates claimed, within 7 days.
- 35.5 If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and make a change to the Contract Price which shall be based on Employer's own forecast of the effects of the Variation on the Contractor's costs.
- 35.6 If the Employer decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.
- 35.7 Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates for items falling under this Clause.

36. Submission of bills for payment

- 36.1 The Contractor shall submit to the Employer monthly bills of the value of the work completed less the cumulative amount paid previously.
- 36.2 The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.
- 36.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.

37. Payments

- 37.1 Payments shall be adjusted for deductions for advance payments other than recoveries in terms of contract and taxes, at source, as applicable under the law. The Employer shall pay the Contractor the within 60 days of submission of bill. The contractor shall be liable to pay liquidated damages for shortfall in progress. For progress beyond the agreed programme payment is subject to availability of the grants.
- 37.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

38. Compensation events

- 38.1 The following are Compensation events unless they are caused by the Contractor:
- (a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the Contract Data.
 - (b) The Employer orders a delay or does not issue drawings, specifications or instructions required for execution of works on time.
 - (c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.
 - (d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
 - (e) The effect on the Contractor of any of the Employer's Risks.
 - (f) The Employer unreasonably delays issuing a Certificate of Completion.
 - (g) Other Compensation Events listed in the Contract Data or mentioned in the Contract.
- 38.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.
- 38.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on Employer's own forecast. The Employer will assume that the Contractor will react competently and promptly to the event.
- 38.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.

39. Tax

- 39.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will have to pay for the performance of this

Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

40. Price Adjustment:

Conditions mentioned in GO No.FD3PCL 2008, Bangalore, Dated:21.11.2008 is applicable.

40.1 Contract price shall be adjusted for increase or decrease in rates and prices of labour, materials, fuels and lubricants in accordance with the following principles and procedures and as per formulae given in the Contract Data.

(a) The price Adjustment shall apply for the work done from the date of commencement up to the end of original period of completion or extensions granted by the Employer and shall not apply to work carried out beyond the stipulated period of completion for reasons attributable to the Contractor;

(b) Price Adjustment shall be admissible from the date of opening of tenders (original or extended)

(c) The price adjustment shall be determined during each quarter from the formulae given in Contract Data.

(d) Following expressions and meanings are assigned to the work done during the quarter:

R = Total value of work done during the quarter. It will **exclude** value for works executed under variations for which price adjustment (if any) will be worked out separately based on the terms mutually agreed.

40.2 To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the provisions of this or other Clauses in the Contract, the unit rates included in the contract shall be deemed to include amounts to cover the contingency of such other rise or fall in costs.

41. Liquidated damages

41.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date (for the whole of the works or the milestone as stated in the Contract Data). The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.

41.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.

42. Advance Payments:

42.1 The Employer shall make payment to the Contractor of the amounts stated in the Contract Data by the date stated in the Contract Data, against provision by the Contractor of an unconditional bank guarantee in a form acceptable to the Employer issued by a Nationalized/Scheduled Bank in amounts equal to the advance payment. The guarantee shall remain effective until the advance payment has been repaid, but the amount of the guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest will not be charged on the advance payment.

42.2 The Contractor is to use the advance payment only to pay for Mobilization expenses required specifically for execution of the Works. The Contractor shall demonstrate that advance payment has been used in this way by supplying copies of invoices or other documents to the Employer.

42.3 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the Contractor, following the schedule of completed percentages of the Works on a payment basis. No account shall be taken of the

CONTRACTOR

Page 45 of 59
EXECUTIVE ENGINEER

advance payment or its repayment in assessing valuation of the work done, variations, price adjustments, compensation events or liquidated damages.

43. Securities:

- 43.1 The Security deposit (including additional security for unbalanced tenders) shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in an amount and form and type of instrument acceptable to the Employer. The Security deposit shall be valid until a date 30 days from the date of expiry of Defects Liability Period and the additional security for unbalanced tenders shall be valid until a date 30 days from the date of issue of the certificate of completion.

44. Cost of Repairs:

- 44.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

45. Completion

- 45.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the Employer will do so upon deciding that the Work is completed.

46. Taking over

- 46.1 The Employer shall take over the Site and the Works within seven days of issuing a certificate of Completion.

47. Final account

- 47.1 The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Employer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 90 days of receiving the Contractor's account if it is correct and complete. If it is not, the Employer shall issue within 90 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer shall decide on the amount payable to the Contractor and make payment within 60 days of receiving the Contractor's revised account.

48. As built drawings and /or Operating and Maintenance Manuals

- 48.1 If "as built" (Completion *drawings*) Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the Contract Data.
- 48.2 If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not receive the Employer's approval, the Employer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

49. Termination

- 49.1 The Employer may terminate the Contract if the other party causes a fundamental breach of the Contract.
- 49.2 Fundamental breaches of Contract include, but shall not be limited to the following:

- (a) The Contractor stops work for 45 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Employer;
- (b) Deleted.
- (c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction or amalgamation;
- (d) Deleted.
- (e) The Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Employer;
- (f) The Contractor does not maintain a security which is required;
- (g) The Contractor has delayed the completion of works by the number of days for which the maximum amount of liquidated damages can be paid as defined in the Contract data; and
- (h) If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in the executing the Contract.

For the purpose of this paragraph : "corrupt practice" means the offering, giving, receiving or soliciting of any thing of value to influence the action of a public official in the procurement process or in contract execution. "Fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Borrower, and includes collusive practice among Tenderers (prior to or after Tender submission) designed to establish Tender prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free and open competition."

- 49.3 When either party to the Contract gives notice of a breach of contract to the Employer for a cause other than those listed under Sub Clause 49.2 above, the Employer shall decide whether the breach is fundamental or not.
- 49.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.
- 49.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure and leave the Site as soon as reasonably possible.

50. Payment upon Termination

- 50.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.
- 50.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.

51. Property

- 51.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer, if the Contract is terminated because of a Contractor's default.

52. Release from performance

- 52.1 If the Contract is frustrated by any event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made

F. Special Conditions of Contract

1. Labour:

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the Site and such other information as the Employer may require.

2. Compliance with labour regulations:

During continuance of the contract, the Contractor shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money due to the Contractor including his amount of security deposit. The Employer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor in no case shall be treated as the employees of the Employer at any point of time.

3. Protection of Environment:

The contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation. During continuance of the contract, the contractor shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and bye-laws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in this respect in future by the State or Central Government or the local authority.

4. Arbitration (Clause 24)

4.1 The procedure for arbitration shall be as follows:

- (a) In case of dispute or difference arising between the Employer and the Contractor relating to any matter arising out of or connected with this agreement it shall be settled in accordance with the Arbitration and Conciliation Act 1996. The disputes or differences shall be referred to a Sole Arbitrator. The Sole Arbitrator shall be appointed by agreement between the parties; failing such agreement, by the Appointing Authority (any one of the Organizations as per list enclosed in Annexure)
 - (b) Arbitration proceedings shall be held at.....
....., Karnataka state (to be filled in by the Employer before issue of the Tender Documents),
 - (c) The cost and expenses of arbitration proceedings will be paid as determined by the Arbitrator. However the expenses incurred by each party in connection with the preparation, presentation, etc., shall be borne by each party itself.
 - (d) Performance under the contract shall continue during the arbitration proceedings and payments due the Contractor by the Employer shall not be withheld, unless they are the subject matter of the arbitration proceedings.
- 5.** In the case of the death of a Contractor after executing the agreement / commencement of the work, his legal heir, if an eligible registered Contractor and willing can execute and complete the work at the accepted tender rates irrespective of the cost of the work.
- 6.** The Contractor shall produce invoice for procurement of Bitumen along with work bills. No payments will be made without such invoices.
- 7.** Mix Designs for Concrete and Asphalt work shall be got approved by Chief Engineer before commencement of Work.
- 8.** The Contractor shall execute the work in minimum two shifts (Day & Night) for speedy completion of work and to minimize inconvenience to public.
- 9.** The Contractor should have his own laboratory facilities for Quality Control / Quality Assurance of the whole work.
- 10.** Tenderer should have registered with EPF and EIS authorities; certification should be produced at the time of tendering OR else before entering in to the Agreement.

Annexure:

LIST OF ORGANIZATIONS WHO ARE CONSIDERED AS APPOINTING AUTHORITY FOR APPOINTMENT OF ARBITRATORS

1. Indian Council of Arbitration, New Delhi;
2. International Centre for Alternative Disputes Resolution (India);
3. Indian Roads Congress;
4. Indian Building Congress;
5. Indian Institute of Bridge Engineers;
6. Indian Institute of Public Health Engineers;
7. Institute of Water Works

SECTION 6: CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract:
Reference

Clause

- The Schedule of Operating and Maintenance Manuals [4]
- The Methodology and Program of Construction [25]
- Site Investigation Reports [14]
- The Schedule of Key and Critical Equipment to be deployed on the work as per agreed program of construction. [2]

The Employer is:

Name: Commissioner, [1.1]

Address: BBMP, NR Square,

Name of authorized Representative: Executive Engineer, Sarvagna Nagar Division, BBMP,

The name and identification number of the Contract is

TENDER NOTIFICATION : No. E.E.(SGN)/KPPP/Tend/08/2025-26

Dated:15.07.2025.

The start date shall be the date of issue of notice to proceed with the work.
[1.1]

The Intended Completion Date for the whole of the Works is 06 months with
the following milestones [17, 26]

Milestone dates:

The Site Possession Date is: date of Work Order [21]

The Site is located at Ward No: 28 [1.1]
and is defined in drawings nos. _____

The Defects Liability Period is 1 years from the date of completion of Work/Project
[31]

Insurance requirements are as under: [13]

	Type of Cover	Minimum cover for Insurance
(i)	Works and of Plant and materials	The sum stated in the Agreement plus 20%
(ii)	Loss or damage to equipment	Full replacement cost
(iii)	Loss or damage to property of Third Party	Full replacement cost
(iv)	Personal injury or death insurance (a) for Third Party ¹	

CONTRACTOR

Page 51 of 59
EXECUTIVE ENGINEER

	(b) for Contractor's employees or labour	In accordance with the statutory requirements applicable to Karnataka
--	--	---

Price Adjustment Formula;²

(NOT APPLICABLE)

[40]

R= Value of work as defined in Clause 40.1 of Conditions of Contract.

Adjustment for labour component: (not Applicable)

- (i) Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the following formula:

$$V_L = 0.85 \times P_L / 100 \times R \times (L_i - L_o) / L_o \text{ Where,}$$

V_L = Increase or decrease in the cost of work during the quarter under consideration due to changes in rates for local labour;

L_o = The average consumer price index³ for industrial workers for Bangalore Centre for the quarter preceding the date of opening of tenders as published by the Labour Bureau, Ministry of Labour, Government of India;

L_i = The average consumer price index for industrial workers for Bangalore Centre for the quarter under consideration as published by Labour Bureau, Ministry of Labour, Government of India

P_L = Percentage of labour component of the work

Adjustment for Cement Component: (not Applicable)

- (ii) Price adjustment for increase or decrease in the cost of cement component procured by the contractor shall be paid in accordance with the following formula.

$$V_C = 0.85 \times P_C / 100 \times R \times (C_i - C_o) / C_o, \text{ Where,}$$

V_C = Increase or decrease in the cost of the work during the quarter under consideration due to changes in the rates for cement;

C_o = The all India average wholesale price index ⁴for cement (Ordinary Portland Cement) for the quarter preceding the date of opening of the tenders as published by the Office of Economic Advisor, Ministry of Commerce and Industry, Government of India , New Delhi;

C_i = The all India average wholesale price index for cement (Ordinary Portland Cement) for the quarter under consideration as published by the Office of Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_C = Percentage of cement component of the work

Note: For the application of this clause index of Ordinary Portland Cement⁵ has been chosen to represent Cement Group

1

2

3

4

5

Adjustment for steel component: (not Applicable)

- (iii) Price adjustment for increase or decrease in the cost of steel procured by the contractor shall be paid in accordance with the following formula.

$$V_s = 0.85 \times P_s / 100 \times R \times (S_i - S_o) / S_o \text{ where,}$$

V_s = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for steel;

S_o = The all India average wholesale price index for steel (MS. Bars and rods) for the quarter preceding the date of opening of Bids as published by the Office of Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

S_i = The all India average wholesale price index for steel (M.S. Bars and Rods) for the quarter under consideration as published by the Office of Economic Advisor, Ministry of Commerce and Industry, New Delhi

P_s = Percentage of steel component of the work

Note: For the application of this clause, index of MS. Bars and Rods⁶ has been chosen to represent steel group.

Adjustment of Bitumen Component: (not Applicable)

- (iv) Price adjustment for increase or decrease in the cost of bitumen shall be paid in accordance with the following formula:

$$V_B = 0.85 \times P_B / 100 \times R \times (B_i - B_o) / B_o, \text{ Where}$$

V_B = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rate for bitumen.

B_o = The official retail price of bitumen at the IOC /HPCL/BPL or any other depot at ⁷ on the day 30 days prior to the date of opening of Bids.

B_i = The official retail price of bitumen at the IOC/HPCL/BPL or any other depot at for the 15th day of the middle calendar month of the quarter under consideration.

P_B = Percentage of bitumen component of the work.

Adjustment of Fuel and Lubricant component: (not Applicable)

- (v) Price adjustment for increase or decrease in cost of Fuel and Lubricants shall be paid in accordance with the following formula:

$$V_F = 0.85 \times P_F / 100 \times R \times (F_i - F_o) / F_o, \text{ Where,}$$

V_F = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for Fuel and Lubricants.

F_o = The official retail price of High Speed Diesel (HSD) at the IOC/HPCL/BPL or other consumer pump at Bangalore on the day 30 days prior to the date of opening of Bids.

F_i = The official retail price of HSD at the IOC/HPCL/BPL or other consumer pump at Bangalore for the 15th day of the middle calendar month of the quarter under consideration.

P_F = Percentage of Fuel and Lubricant component of the work.

⁶

⁷

Note: For the application of this Clause the price of HSD⁸ has been chosen to represent Fuel and Lubricant Group

Adjustment for Plant and Machinery Spares Component: (not Applicable)

- (vi) Price adjustment for increase or decrease in the cost of plant and machinery spares procured by the contractor shall be paid in accordance with the following formula:

$$V_P = 0.85 \times P_P / 100 \times R \times (P_i - P_o) / P_o, \text{ Where}$$

V_P = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for plant and machinery spares.

P_o = The all India average wholesale price index for Heavy machinery and parts for the quarter preceding the date of opening of bids, as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_i = The all India average wholesale price index for Heavy machinery and parts for the quarter under consideration as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_B = Percentage of Plant and Machinery Spares component of the work.

Note: For the application of this Clause index of Heavy Machinery and Parts⁹ has been chosen to represent the Plant and Machinery Spares Group.

Adjustment for Other materials. (not Applicable)

- (vii) Price adjustment for increase or decrease in the cost of other materials other than cement, steel, bitumen and Fuel and Lubricants¹⁰, procured by the contractor shall be paid in accordance with the following formula:

$$V_M = 0.85 \times P_M / 100 \times R \times (M_i - M_o) / M_o, \text{ Where}$$

V_M = Increase or decrease in the cost of work during the quarter under consideration due to changes in the rates for local materials other than cement, steel, bitumen and Fuel and Lubricants.

M_o = The all India average wholesale price index for all commodities for the quarter preceding the date of opening of bids, as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

M_i = The all India average wholesale price index for all commodities for the quarter under consideration as published by the Office of the Economic Advisor, Ministry of Commerce and Industry, Government of India, New Delhi

P_M = Percentage of other material component (Other than cement, steel, bitumen and Fuel and Lubricants) of the work.

The following percentages ¹¹will govern the price adjustment for the entire contract:¹²

8

9

10

11

12

SECTION 7: SPECIFICATIONS

As mentioned in BOQ items Specifications

SECTION 8: DRAWINGS

SECTION 9: BILL OF QUANTITIES

SECTION 10: FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT

To: [Name of Employer]
..... [Address of Employer]

WHEREAS *[Name and address of Contractor]*
(Hereinafter called "the Contractor") has undertaken, in pursuance of Contract No.
dated: to execute*[name of Contract and brief description of Works]* (hereinafter called "the Contract");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the Contractor, up to a total of Rs..... *[Amount of guarantee]* Rupees..... *[In words]*, and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of *[Amount of guarantee]* as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be performed there under or of any of the Contract documents which may be made between you and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 30 days from the date of expiry of the Defects Liability Period.

Signature and seal of the guarantor _____
Name of Bank _____
Address _____
Date _____

